

Core activities

S01 Resilient ecosystems

- Restoration
- Tree planting
- Maintenance

S02 Sustainable Livelihoods


- Climate-Smart Agriculture (CSA)
- Dynamic Agroforestry (DAF)

S03 Enabling Environment

- Village Savings & Loans Associations (VSLAs)

RESILIENT FORESTS AND LIVELIHOODS PROGRAMME

FY 2024-2025




RFL Year Schedule

		Q1 Oct-Dec	Q2 Jan-Mar	Q3 Apr-Jun	Q4 Jul-Sept
ecosystem & biodiversity conservation	SO1	nursery & plantlets maintenance	Tree planting for restoration and reforestation Maintenance of sites	Identification of tree species	Nursery
	SO2	DAF plots identification and design	DAF implementation of new plots		
livelihoods		DAF maintenance			
		CSA support - IGAs - Food crops			
enabling environment	SO3	VSLAs & CBOs support			



TECHNICAL PERFORMANCE – FY 2024/25


SO1 - Restoration & Tree Planting achievements




		Restoration (Ha)	Tree planting (Ha)	Maintenance (Ha)
RFL FY 2024/25	Targets	5	77	97
	Achieved	0	103,5	59
	Performance	0%	134%	61%

Restoration and tree planting calendar occur in Q1 & Q2, planting the seedlings produced in Q4 23-24. The 81 050 plantlets produced this FY 24/25 will be used in Q1&Q2 25/26.







Q4 is more focused on support to households in livelihood and Income Generating activities (HH gardening, DAF food crops)

